

Support to the Complex Improvement of Migration and Border Management in Moldova (SCOP 3.1)

Activities	2023 (Sep-Dec)					2024 (Jan-Aug)								
	0	1	2	3	4	5	6	7	8	9	10	11	12	
	0) Management and coordination of the project													
Signing of agreement														
Financial and administrative set-up														
Kick-off event		X												
Progress donor report														
Closing event													X	
Final donor report														
1) Procurement of equipment														
Reconfirmation of procurement needs														
Development of Technical Specifications														
Market Research and deciding the procurement method														
Launching and carrying out the procurement														
Contracting of suppliers														
Contract administration														
Equipment delivery														
2) Capacity building														
Assessment of development needs														
Recruitment of assessment experts														
Carrying out the development needs assessment														

Support to the Complex Improvement of Migration and Border Management in Moldova (SCOP 3.1)

Activities	2023 (Sep-Dec)					2024 (Jan-Aug)							
	0	1	2	3	4	5	6	7	8	9	10	11	12
	Development of the Training Plan												
Training / Workshops													
Recruitment of training experts / workshop facilitators													
Organizing the training events / workshops										X	X		