Ca	pacity	for a	Right	:s-Bas	ed Re	ceptio	on Sys	tem f	or Mo	ldova	a (Care	eFor)										
Activities	2021 (Dec)						20 (Jan-	Dec)										2023 (Jan-Se	p)			
	0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
0) Management and coordination of the project																						
Signing of agreement																						
Financial and administrative set-up																						
Kick-off meeting			Х																			
Progress donor reports																						
Closing event																						Х
Final donor report																						
1) Analytical, Communication, and Operational Capacities																						
Risk analysis																						
Identifying and contracting the risk analysis expert																						
Carrying out risk analysis																						
Developing in-house procedures for risk analysis																						
Experience-sharing event on risk analysis													Х									
Update of migration and asylum data indicators												_										
Identifying and contracting the statistics expert																						
Support with updating migration data indicators																						
Workshop on data indicators																					х	
External communication																						
Identifying and contracting the communication consultant																						
Carrying out external communication																						
Developing in-house procedures on communication																						
Experience-sharing event on communication												Х										
Identifying and contracting the communication trainer																						
Delivering the communication training																				х		
Adapting IT systems to the humanitarian crisis																						
Identifying and contracting the IT consultant																						
Develop and testing the software module on "Foreigners' Integration"																						

(Capacity	for a	Right	s-Bas	ed Re	ceptio			or Mo	oldova	(Care	eFor)											
Activities	2021 (Dec)														2023 (Jan-Sep)								
	0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
Drafting the Technical Documentation																							
Delivering the user-training														Х								İ	
Ex-post evaluation of combatting irregular stay mechanims																							
ldentifying and contracting the expert on combatting irregular stay																							
Ex-post evaluation of the mechanism for combating irregular stay																							
Presentation of the ex-post evaluation and recommendations																					х		
2) Human Rights Compliance																							
Update of public custody (migrant detention) legislation																							
Identifying and contracting the legal expert on public custody																							
Consultations with the relevant stakeholders on ammendment needs																							
Presentation of the ammendments proposal on public custody																Х							
Psychological, medical, and Interpretation services fo migrants																							
Identifying and contracting the psychologist																							
Rendering psychological councelling																							
Developing in-house procedures for psychological services																							
Experience-sharing event on psychological services																Х							
Basic psychology training for relevant staff																					х		
Medical services for migrants in public custody																							
Interpretation services for migrants and refugees																							
Forced-return monitoring	_																						
Piloting forced-return monitoring missions																							
Training on forced return monitoring																			х				
3) Support to Displaced People from Ukraine																							
Contracting the National Congress of Ukrainains in Moldova (NCUM)																							
Rendering assistance to displaced people placed at NCUM Centre																							
Disbursements																							
Extending psychological services to NCUM Centre																							
							1											1					