

## Support to the Complex Improvement of Migration and Border Management in Moldova (SCOP 3.1 - Phase II)

Activities	2024 (Oct-Dec)			2025 (Jan-Dec)												2026 (Jan-Mar)			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	<b>0) Management and coordination of the project</b>																		
Kick-off event	X																		
Financial and administrative set-up																			
Donor report (inception, interim, final)																			
Steering Group Meeting							X						X						
Closing event																			X
<b>1) Procurement of equipment</b>																			
Market Reasearch and developing Technical Specficiations																			
Tendering and Contracting of Suppliers																			
Contract Administration and Equipment Delivery																			
<b>2) Capacity building</b>																			
<b>IBM Strategy and Action Plan</b>																			
Drafting workshops						X			X				X						
Study visit to EU MS (External Boder)																			
<b>Risk Analysis</b>																			
Drafting Job Descriptions and Trainig Curriculum																			
Train of Trainers (Curriculum piloting)							X	X											
Joint Risk Analysis Working Group (workshops)													X		X		X		
Exchanges with Ukrainain counerparts (workshops)								X				X		X					